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Colville National Forest Five Year Vegetation Management Schedule

6/1/2021 Targets Planning Schedule
Harvest Project Decision Contract
Project NEPA Document Zone | Acres | Volume (MBF)|Development| Analysis Issued Award
Aspen S/M Fork A-Z C 403 5,350 N N N Oct-20
Trout East GNA Trout Lake CE C 838 7,100 v v N Oct-20
Swamp Creek Boulder Park EA E 2,270 34,956 N N N Dec-20
Shed Orient EA C 1,511 18,880 N N v Jan-21
Deadman GNA Kettle Face EA C 516 3,900 v N B Jan-21
Orient Orient EA c | 1,073 9,128 \ N N Sep-21
Haley Hull Mtn EA w | 1414 12,593 N N N Sep-21
Additional Volume 5,000
FY2021 Total 8,025 96,907
Rankin Boulder Park EA E 2,011 22,161 N N Nov-21
Spike Bulldog EA C 2,500 20,000 N v 2021 Jun-22
Kalispel Moon Trail EA E 850 9,000 N N N Jun-22
Little Tacoma Boulder Park EA E 1,700 20,000 N N N Jun-22
Chewelah A-Z 1 Chewelah EA c | 2000 15,000 2021 2021 2022 Sep-22
Limestone GNA Limestone & Timber Mt E 400 3,000 v B N TBD
Silver GNA Limestone & S. Deep C 600 5,000 \ \ N TBD
Iron Sanpoil EA W | 2,000 12,000 N v N TBD
Sanpoil Sanpoil EA W | 2323 22,200 N v N TBD
Additional Volume 5,000
FY2022 Total 14,384 133,361
Bulldog 2 Bulldog EA C 2,500 20,000 N N 2021 2023
Dollar 1 Dollar EA C 2,500 20,000 N 2021 2022 2023
Cee Cee Ah Trail EA E 440 3,960 N v 2021 2023
Mill Creek GNA Trail EA E 1,500 10,000 v N 2021 2023
Kings Lake Trail EA E 1,500 17,700 N v 2021 2023
Lightening Creek GNA |Light EA 4 300 800 N N N 2023
Chewelah A-Z 2 Chewelah EA c | 2000 15,000 2021 2021 2022 2023
Additional Volume 5,000
FY2023 Total 10,740 | 100-150 mmbf
Dollar 2 Dollar EA C 2,500 20,000 N 2021 2022 2024
Tone 1 Ione EA E 3,000 20,000 N 2021 2022 2024
Tone 2 Ione EA E 3,000 20,000 N 2021 2022 2024
Tonata/Trout 1 Tonata/Trout EA \4 2,000 14,000 2021 2021 2023 2024
West Bead Trail EA E 1,500 15,000 N N 2021 2024
South Trail GNA Trail EA E 500 4,000 v N 2021 2024
Little Skookum Trail EA E 1,500 21,600 N N 2021 2024
Cabin Creek GNA Deer Jasper EA C 300 1,500 N \ N 2024
Chewelah A-Z 3 Chewelah EA c | 2000 15,000 2021 2021 2022 2024
Additional Volume 5,000
FY2024 Total 16,300 | 100-150 mmbf
Chewelah A-Z 4 Chewelah EA c | 2000 15,000 2021 2021 2022 2025
Dollar 3 Dollar EA C 2,500 20,000 N 2021 2022 2025
Slate 1 Slate EA E 2,000 15,000 2022 2023 2024 2025
Slate 2 Slate EA E 2,000 15,000 2022 2023 2024 2025
Trail Cleanup GNA Trail EA E 1,000 10,000 v v 2021 2025
Buckhorn 1 Buckhorn w | 2,000 14,000 2022 2023 2024 2025
Tonata Trout 2 Tonata/Trout EA \\ 2,000 14,000 2021 2021 2023 2025
Additional Volume 5,000
FY2025 Total 13,500 | 100-150 mmbf

Italicized projects are considered additive. Red coloring indicates previous no-bid sale.

Volume totals in parantheses includes additive volume.
Available online at: https://www.fs.usda.gov/resources/colville/landmanagement/resourcemanagement

All dates are subject to change.




